TSIP: Targeted Sewer Inspection Pilot (7/01/2017 - 7/31/2020)
Brooklyn Community Boards 13 & 15
Queens Community Boards 12 & 13

1. Inspections Completed July 1st 2017 to July 31st 2020

2. SBUs July 1st to June 30th

EPA UPDATE
Updated July 31st 2020

Total Year 3 Inspection Goal: 51,756 Queens Brooklyn Total

Month Queens Brooklyn Total Completed Target Inspections Fiscal Year Confirmed | Unconfirmed | Confirmed | Unconfirmed | Confirmed | Unconfirmed
Jul-17 266 663 929 833 FY16 670 1276 207 366 877 1642
Aug-17 399 884 1,283 833 FY17 574 1436 186 387 760 1823
Sep-17 441 573 1,014 833 FY18 568 1410 155 421 723 1831
Oct-17 311 570 881 833 FY19 418 1365 103 407 521 1772
Nov-17 652 426 1,078 833 FY20* 418 1378 131 362 549 1740
Dec-17 690 422 1,112 833 *109 Confirmed SBUs in FY20 attributed to South Ozone Park sewer issue were not included

Jan-18 361 669 1,030 833

Feb-18 498 607 1,105 833
Mar-18 916 702 1,618 834 July - June Sewer Backups

Apr-18 1,014 496 1,510 834 2000 1823 1831

1772 1740

May-18 835 672 1,507 834 1800 -

Jun-18 195 349 544 834 1600

Jul-18 678 37 715 1,666 1400
Aug-18 451 - 451 1,666 g 1200

Sep-18 947 - 947 1,666 K

Oct-18 2,315 16 2,331 1,666 2 1000 877
Nov-18 2,778 62 2,840 1,666 2 800

Dec-18 1,276 235 1,511 1,666 “ oo (A D D 5210 >4
Jan-19 1,049 147 1,196 1,666 200

Feb-19 1,137 107 1,244 1,666 200
Mar-19 2,688 792 3,480 1,668

Apr-19 3,010 1,458 4,468 1,668 ° FY16 FY17 FY18 FY19 FY20*
May-19 785 1,256 2,041 1,668 Fiscal Year

Jun-19 2,335 858 3,193 1,668 ) ) _

Jul-19 1353 251 1800 2083 mmm Confirmed ~ mmm Unconfirmed -+ Linear (Confirmed)
Aug-19 1,827 621 2,448 2,083

Sep-19 2,203 696 2,899 2,083

Oct-19 1,394 587 1,981 2,083
Nov-19 757 248 1,005 2,083

Dec-19 95 47 142 2,083

Jan-20 133 54 187 2,083

Feb-20 710 84 794 2,083
Mar-20 625 17 642 2,084

Apr-20 937 - 937 2,084
May-20 477 218 695 2,084

Jun-20 158 34 192 2,084

Jul-20 - 2 2 2,084

Total 36,696 15,060 51,756 46,664
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3. Work Orders

Feb-18 Mar-18 Apr-18 May-18 Jun-18

Brooklyn
Work Order Type Number Created [Number Completed

CCTV: Close Circuit TV 26 19
SD93: Flush with LDG, Residential 241 241

SD94: Flush with LDG, Commercial 32 32
SMM: Clean Manhole 100 100

SSF: Flush Sewer Section 304 304
SVAC: Vactor Sewer 1181 1181
Total 1884 1877
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4. Miles of Sanitary Sewer

*Work Order data includes all work generated from 07/01/2017 through 7/31/2020 and completed

Queens Community Board Sewer Miles
Work Order Type Number Created Number Completed 412 232
CCTV: Close Circuit TV 3 2 Queens 413 220
SD93: Flush with LDG, Residential 336 336 Total 452
SD94: Flush with LDG, Commercial 40 40 313 58|
SMM: Clean Manhole 235 235 Brooklyn 315 129
SSF: Flush Sewer Section 4265 4265 Total 187
SVAC: Vactor Sewer 380 380
Total 5259 5258
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